



## Recovery timeline - Cathedral Cove and surrounds

	Aug 23	Sep 23	Oct 23	Nov 23	Dec 23	Jan 24	Feb 24	Mar 24	Apr 24	May 24	Jun 24	Jul 24	Aug 24	Sep 24	Oct 24
<b>Immediate term:</b> Adjust to marine experience Engagement with operators Communications	[Green bar spanning from Aug 23 to Oct 24]														
<b>Short term - part 1:</b> Tiaki rangers to support summer season (recruitment to end fixed term employment)	[Green bar spanning from Oct 23 to Mar 24]														
<b>Short term - part 2:</b> Option analysis business case Delivery of viable options: Grange Road Te Pare Pa Engagement with Ngāti Hei, TCDC, community Communications	[Green bar spanning from Aug 23 to Oct 24]														
<b>Mid-term: NOTE: tentative as have dependancies on external factors.</b> Review Tompkin and Taylor option, MBBA option, plus identify other alternatives. Shortlist to those with potential for tolerable level of risk and aligned to legislative requirements Scope Geotech monitoring, procurement, contract negotiation Land instability monitoring Finalise monitoring results Develop options with Ngāti Hei Deliver engagement with visitors, stakeholder and the community Investment assessment Decision made based on options assessment Communications	<div style="display: flex; justify-content: space-between;"> <div style="width: 10%;"></div> <div style="width: 10%;"></div> <div style="width: 10%;"></div> <div style="width: 10%;"></div> <div style="width: 10%;"></div> <div style="width: 10%;"></div> <div style="width: 10%;"></div> <div style="width: 10%;"></div> <div style="width: 10%;"></div> <div style="width: 10%;"></div> <div style="width: 10%;"></div> <div style="width: 10%;"></div> <div style="width: 10%;"></div> <div style="width: 10%;"></div> <div style="width: 10%;"></div> <div style="width: 10%;"></div> </div>														
<b>Long term:</b> Dependant on outcome of mid-term work/business case development	[Green bar spanning from Aug 23 to Oct 24]														

