Appendix Three: Milford Sound Piopiotahi: Delivering change June March September December March June September December 2024 and early Outputs 2027 and Workstreams 2025 beyond 2025 2026 Government's MOP Business response Case Delivered Cabinet A. Governance, decisions and Ongoing collaboration and engagement on the Milfo d Sou d Piopiotahi delivery plan announcements Ngāi Tahu, central & local government, business a d community representation partnership and capability Building a more effective Treaty partnership, rebuilding community trust through visible actions and ongoing efforts to align regulatory settings DOC Capital Programme delivers \$7m visitor-related investment: Cleddau B. Investments to River flood protection, Deepwater Basin boat ramp, The Divide amenity be made in the upgrade, Chasm Walk bridging, Milford Village contaminated site remediation short term, enhancing visitor Further potential projects (subject to funding): Pou Wh nua & Tauranga Waka landing, Milford Corridor short stop improvements, Deepwater Basin experience and amenities, Barren Peak Spur walk pgrade, Freshwater Basin foreshore and traffic management improvement cultural narrative 9(2)(f)(iv) C. Implementing a Public visitor charge and consultation on PCL planning long term access investment charging Conservation Amendment Bill: Streamlined planning process & more efficient concessions process Updating Fiordland NPMP Public D. Progressing a consultation collaborative Area on Special New Fiordland Plan and exploring modernising **Amenities Area** Develop detailed activity plan Area Plan activity settings land established management Clearing backlog of concessions where these do not have significant implications for efficient allocation E. Building a more Ongoing conversations with concessionaires about their aspirations and needs strategic and efficient approach to concessions Capability, capacity and culture change: monitoring and enforcement