Department of Conservation
Te Papa Atawhai

Recovery timeline - Cathedral Cove Walking Track

	Jan 24	Feb 24	Mar 24	Apr 24	May 24	Jun 24	Jul 24	Aug 24	Sep 24	Oct 24	Nov 24	Dec 24
Mid-term: NOTE: tentative as have dependancies on external factors.												
Identify options with potential for tolerable level of risk and aligned to legislative requirements												
Scope Geotech monitoring, procurement, contract negotiation												
Initiate monitoring for 6 months												
Work alongside Ngāti Hei to develop options and conceptual ideas												
Feasibility assessment												
Investment assessment												
Delivery of engagement program for visitors and the community												
Decision made based on options assessment												
Communications												
Long term:												
Dependant on outcome of mid-term work/business case development												

Key

- Estimated timeframe
- Potential extension
- Timeframe TBC