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1. INTRODUCTION 

The monorail route is largely confined to the Mavora Lakes and Te Anau Basin 

Landscape Units as defined by DoC’s Mainland Southland-West Otago 

Conservation Management Strategy 1998-2008 (the ‘CMS’).  The route also 

includes a small part of Fiordland National Park at Te Anau Downs. 

 

Six existing recreation sites are potentially affected by the monorail 

construction: 

 

1. Part of Kiwi Burn Track from the Kiwi Burn confluence with Maroroa River 

to Kiwi Burn Hut 

2. Whitestone River to Retford Stream. 

3. Intersection of Army Hut 4WD access. 

4. Snowdon Forest hunting area. 

5. Lake Mistletoe 

6. Snowdon Forest area, particularly Snowdon Peak and southern Dunton 

Range.  
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2.  OBJECTIVES 

The objectives of this management plan are to: 

 

 minimise the actual or potential effects from construction activities on 

recreational users in the vicinity of the route; 

 minimise any actual or potential effects on recreational users during the 

operation of the monorail and associated facilities. 

 

The key factors in achieving this relate to the timing, sequencing and location of 

the construction and ensuring that the alternative tracks and hut proposed as 

mitigations are completed and available before construction in these areas 

commences. 

 

  



3 

 

Recreation Users Management Plan  3 November 2011 

3.  METHODS 

Mitigations for the effects of the construction and operation of the monorail and 

associated facilities on the recreation users of the area are given in Greenaway 

& Associates 2009.  These include: 

 

 Locate and design facilities at the Alternative Kiwi Burn terminus location, 

being sensitive to existing users – e.g. car parking arrangements 

 Develop a 4WD underpass at the intersection of the monorail and Army Hut 

vehicle access 

 Redevelopment of existing recreation facilities (parts of the Kiwi Burn 

‘round trip’ track, and parts of the Whitestone to Retford Stream route if 

necessary) to retain existing walking, tramping and hunting values.  This 

potentially involves realigning the Kiwi Burn loop track so as to limit the 

mixing of trampers and cyclists and the monorail as far as practical  

 Upgrade existing recreation facilities (Lake Mistletoe and the existing Kiwi 

Burn Hut for mountain biking use) 

 Establish a new Hut accessible from the realigned Kiwi Burn loop track 

 Realign the Army Hut walk. 

 

In order to manage direct effects on users in the vicinity of construction 

activities these steps outlined above will need to be completed before 

construction of the monorail finishes.  

 

It will also be necessary to minimise effects of construction for users such as 

hunters who are not restricted to the established infrastructure of tracks and 

huts for their recreation. Methods to achieve this will include signage (including 

at the Mavora camp ground), noise control, sedimentation control, rehabilitation 

and construction management as specified in the health and safety, noise, 

erosion and sediment control, terrestrial ecology and construction plans 

respectively.   

 

At present no construction can be planned until a concession is granted for 

access to the land administered by DoC and resource consents are granted by 

the regional and district council to construct and operate the monorail.  As 

detailed planning progresses the above mitigations will be timetabled into the 

construction programme and specific methods will be developed to achieve the 

objectives of this plan. 

 

3.1 AVOIDING OVERLAY AT KIWI BURN 

The Kiwi Burn terminus is to be located downstream of the Mararoa Swing 

Bridge, and a new bridge will be constructed to take the monorail across the 

river. Refer to the figure attached as Appendix A.  It is likely that the Kiwi Burn 

construction depot will be located adjacent to or downstream of the Kiwi Burn 

terminus within an existing marginal strip area, or alternatively on adjacent farm 

land.  
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3.2 DEVELOP A 4WD UNDERPASS FOR ACCESS TO ARMY 
HUT 

This requires that the monorail have sufficient height clearance for at least a 

short distance in the Upukerora River valley to allow for 4WD vehicles to pass 

underneath the beam. 

 

This constraint will form part of the engineering and construction brief and a 

suitable site will be chosen when the route is finalised.  Depending on the final 

route chosen for the monorail it is possible that the existing 4WD track will 

remain where it is and the monorail route will be constructed over it at an 

appropriate height.  The height will be determined after consultation with 4WD 

users and the Department of Conservation. 

 

A suitable 4WD track will be required before the monorail construction is 

completed in the Upukerora – Army Hut area. 

 

3.3 REDEVELOP EXISTING WALKWAYS  

In order to retain existing walking, tramping and hunting values the Kiwi Burn 

loop track will be realigned (if necessary) so as to limit the mixing of trampers 

and cyclists with the monorail as far as practical.  The positioning of the Kiwi 

Burn terminus downstream from the commencement of the loop track (which is 

at the Mararoa swing bridge) goes a long way to achieve this separation.  A 

new hut will also be constructed for trampers. 

 

It is also proposed to realign parts of the Whitestone to Retford Stream track (if 

necessary to achieve separation from the monorail).  The final location and 

timetable for construction of these tracks will be decided in consultation with 

DoC once the monorail route is finalised during the detailed design phase of the 

project.  

 

These walkways and the new hut will be in place before construction is 

completed at the Kiwi Burn and Whitestone areas. 

 

3.4 UPGRADE EXISTING FACILITIES AT LAKE MISTLETOE 
AND KIWI BURN HUT 

The facilities at Lake Mistletoe are likely to receive increased use as a result of 

the increased number of visitors who have either disembarked from the 

monorail or have arrived by bike and are seeking a short local walk before 

continuing on their journey.  If required the walkway and other facilities will be 

upgraded in consultation with the Department of Conservation and according to 

the Department’s standards for their expected level of use. 

 

The existing Kiwi Burn hut will be left in situ and upgraded if required for the use 

of cyclists travelling along the bike track.  The level of upgrade, if any, will be 

determined by reference to existing Department of Conservation standards for 

huts of that type. 
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Neither of these upgrades will be required until shortly before the monorail and 

cycle track are completed and operational.   

 

3.5 ESTABLISH A NEW KIWI BURN HUT 

The key requirement for a new location for the Kiwi Burn Hit is that the hut be 

accessible from the realigned Kiwi Burn loop track.  The hut may be built on site 

or prefabricated and transferred to the site depending on construction 

constraints of the final design.  This will be determined during the detailed 

design phase of the project. 

 

The hut will be in place before construction is completed at Kiwi Burn. 

 

3.6 REALIGN THE ARMY HUT WALK 

The realignment of the Army Hut walk is necessary to separate trampers and 

other users from the monorail in a similar way to that required at Kiwi Burn. 

 

One proposed alternative route for this track is shown in Figure 1. 
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Figure 1:  Proposed Alternative route for the Army Hut track (shown in yellow). 

 

A suitable alternative track will be required before construction of the portion of 

the monorail from the Whitestone Valley to the Upukerora is completed. 
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4. CONSTRUCTION OBLIGATIONS 

 Develop possible alternative tracks in conjunction with DoC  

 Develop a timetable for the construction and upgrading of the alternative 

and existing tracks that conforms with the sequence laid out in the 

Recreation Users Management Plan 

 Ensure that the construction timetable allows for the mitigations proposed 

in the Recreation Users Management Plan to be completed according to 

the schedule. 

 

4.1 MOUNTAIN BIKE TRACK 

The construction track will become available for use as a mountain bike track 

post completion of the monorail. The concessionaire shall ensure that the 

appropriate bridging is in place to provide suitable access over waterways along 

the construction/mountain bike track. This may include upgrades to existing 

infrastructure or the construction of new bridges where this is appropriate.  Any 

upgrades or bridging constructed for the purposes of the construction/mountain 

bike track shall be undertaken in accordance with standard SNZ HB 8630:2004. 

 

  



8 

 

Recreation Users Management Plan  3 November 2011 

5. OPERATIONAL OBLIGATIONS 

The Recreation Users Management Plan will also set out the methods relating 

to the ongoing obligations of the concessionaire with respect to the recreational 

facilities that have been identified above.  

 

5.1 MAINTENANCE OF RECREATIONAL FACILITIES 
PROVIDED FOR BY THIS CONCESSION 

In consultation with DoC, the concessionaire will establish an appropriate 

maintenance programme, including costs and/or physical works that might be 

required.  

 

5.2 SIGNAGE  

In consultation with DoC, the concessionaire will establish and maintain 

appropriate safety and informative signage in appropriate locations.  

 

5.3 COMMUNICATION AND SAFETY  

The management plan will set out the methods to ensure than an open and 

effective communication dialogue with recreational users in the area is 

maintained throughout the construction and operation of the monorail, as is 

required. Such matters such as gun safety in and around the monorail and 

mountain bike track will be communicated to users in the area.  

 

5.4 PROMOTIONAL ACTIVITIES  

The concessionaire will be required to promote the revised tramping options 

within the site via appropriate media. National promotion of the mountain bike 

track is also required.  
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APPENDIX A 
 
 

Kiwi Burn Terminus Site 
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