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Mid-term: NOTE: tentative as have dependancies on external factors.                      

Identify options with potential for tolerable level of risk and aligned to legislative requirements  

Scope Geotech monitoring, procurement, contract negotiation  

Initiate monitoring for 6 months                

Work alongside Ngāti Hei to develop options and conceptual ideas

Feasibility assessment    

Investment assessment  

Delivery of engagement program for visitors and the community        

Decision made based on options assessment      

Communications                        

Long term:  

Dependant on outcome of mid-term work/business case development                        

Key 

Estimated timeframe

Potential extension

Timeframe TBC 

Recovery timeline - Cathedral Cove Walking Track


